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DEPARTMENT OF PUBLIC WORK

"To Enrich Lives Through Effective and Caring Service"

DONALD L. WOLFE, Director

900 SOUTH FREMONT AVENU
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July 6,2006
IN REPLY PLEASE

REFER TO FILE: PJ-2

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
APPROVAL OF CONSTRUCTION CHANGE ORDER
UPGRADE SEISMIC BRACING UTILITIES
ADDITIONAL CONSTRUCTION COSTS
CONTRACT PW-12641; MCCARTHY/CLARK/HUNT, A JOINT VENTURE
SPECS. 6550; C.P. 70787
SUPERVISORIAL DISTRICT 1
4 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

Increase the authority of the Director of Public Works to execute a change order
for upgrading the seismic bracing of utilties in the Central Plant from $1,350,000
to an amount not-to-exceed $2,850,000.
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On August 16, 2005, your Board approved a change order of $1 ,350,000 for changes to
the seismic bracing of utilties in the Central Plant. Upon completion of the revised
Contract documents and after review of the contractor's seismic bracing shop drawing,
the Offce of Statewide Health Planning and Development determined that additional
structural steel was required in various locations of the roof deck in order to provide
suffcient support for the increased gravity and lateral loads at the bracing points of
connection. The cost of the additional steel is estimated to be approximately

$1,500,000.

Approving the recommended action wil allow the contractor to continue to install the
additional steel supports and complete the installation of seismic bracing. We estimate
the total cost wil not exceed $2,850,000, including the previously approved amount,
with no delay to the project completion date. Public Works has issued a proceed order
for $150,000 for work related to the additional structural steel in order to avoid delay
impacts. The value of this proceed order is included in this recommendation. These
costs are for seismic bracing of major mechanical and electrical systems covered by
numerous Requests for Information and Bulletins for eight separate areas of the Central
Plant. This work shall be addressed through separate and related change orders. The
total cost is estimated not to exceed $2,850,000. Cost negotiations of this change with
the contractor have not been finalized. However, if the final value of the change order
exceeds the cost estimate, we wil return to your Board for approval.

We have reviewed the above recommendation as well as the potential cost impact with
the Project Advisory Committee. This change order is considered to be within the
scope of the project.

There is sufficient appropriation available in the Fiscal Year 2006-07 Capital Projects
Budget (C.P. 70787) to fund this action.
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CONCLUSION

Please return an adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division) and Public Works. .

~iiy submitted,

;. DONA~FE
Director of Public Works

DAVID E. JANSSEN
Chief Administrative Officer

RL:MF:dw
Seismic Bracing Additional Costs 7-6-06 File Rev5.doc

cc: County Counsel

Department of Health Services (Fred Leaf)
Project Advisory Committee (A. Redmond Dams, Jerry Epstein, Nick Patsaouras)


